State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP- 8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE WEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1, 508,620 08/16/16 0%
11- 263314 0.2 M LE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 363,026 09/01/16 0%
STBG 1 008- (108) E L ANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $2, 445 08/19/ 20
-0 ORANGE ~ CA 92705 (858) 467- 4084

(714) 939- 6600 PLANT EST
HEL4 SATI S
11-1 MP- 8- 40. 4/ 45. 5 IN | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,246,863 03/01/17 36%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $28, 074,947 03/24/17 38%
ACl M 0082- (109) E $4,742,851 12/10/ 19

SEPARATI ON TO 0.6 M LE WEST OF | MPERI AL, CA 92251

-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR = CA 91342 (760) 594- 2008

PAVEMENT REHABI LI TATI ON (818) 362- 9200

HA22
11-1 MP- 8- 83. 1/ 90 I'N | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTI ES, | NC. HERNANDEZ DANI EL $39, 595, 534 03/ 21/ 17 42%
i\a "\14138;4_(110) c OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $39ég§i, ggg gg; iéj 1; 93%
OG LBY ROAD OVERCROSSI NG TO 0.7 M LE | MPERI AL, CA 92251 ’
-0 VEST OF ROUTE 8/18 SAN DIEGO  CA 92126 (760) 355- 8666
PAVENENT REHABI LI TATI ON (858) 536- 3100
HA22
11- 1 MP-86- 20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY $4,049, 075 04/23/18 0%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE $0 05/16/18 0%
TO BRANDT ROAD AND FROM 0.2 M LE %0
SOUTH OF B STREET TO MARTI N SAN DIEGO - CA 92121
M LL AND REPLACE W TH RUBBERI ZED (858) 587- 3600
11-1 MP- 86- 24. 7/ 65. 2 I'N | MPERI AL COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF $718,718 04/19/18 0%
11-2MD014 LOCATI ONS. CALI FORNI A, | NC. $0 05/03/18 0%
BRI DGE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET %0
TEMPE AZ 85282
(602) 437-1711
11-1 MP-111-1.2/8. 3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY, | NC. GARCI A TORRES, VI CENTE $18, 052,500 03/ 22/ 18 0%
11-2No104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD :ig, igg 82; ill; ig 0%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE o oo | MPERI AL, CA 92251 '
98 FROM ROCKWOOD AVENUE TO 0. (760) 355- 1350 SUSPENDED

RUBBERI ZED HOT M X ASPHALT ( RHVA) (818) 362- 9200
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VAR QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI ND $7, 154,864 07/ 26/ 17 44%
11-419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $2;$ggi'%i 82; gg; 1; 41%
OVERHEAD S| GN REPLACEMENT SOUTH '
ORANGE CA 92865 v;:;A,ngAlggzm
(714) 974- 1190 (858) 688-
11-SD-5-.3/29.5 I'N SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 699, 758 03/ 23/ 18 0%
11-2N0284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETWATER ROAD :g f1>‘21§ gg; ig 0%
AVENUE OVERCROSSI NG 11095 SWINDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977
REMOVE AND REPLACE ALL TRAFFIC .
TUALATIN OR 97062 (858) 688- 1433
(503) 885- 0420
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG INC  ALSHEI KH, JASON $2, 567,586 05/10/ 17 56%
11-410904 LOCATI ONS. 10675 TREENA ST #103 817 SWEETWATER ROAD $1, 860,752 05/30/17 7204
ACST- X073- (121) E ROADS! DE SAFETY | MPROVEVENTS PRI NG VALLEY CA 91977 $213,037 02/28/19
--0) SAN DI EGO CA 92131 ( 858) 686. 1473
(858) 860- 5300
HA22
11- SD-5-.4/20.1 IN SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF PANNU ARASHDEEP $1,742,969 08/08/17  100%
B e mee cuem e o7 SweEER o ok L on
0 BRI DGE DECK METHACRYLATE AND JO NT 1310 W 23RD STREET SPRI NG VALLEY, CA 91977 04/ 23/ 18
TEMPE AZ 85282 (858) 655- 1433 COMPLETED
HA21 (602) 437-1711
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, | N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,899, 814 12/02/ 16 58%
11- 244004 CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7,440,280 12/21/16 94%
ACNH Ol 00- (634) E VAR OUS LOCATI ONS FROM 0. 1 M LE $75,702 03/25/19
o . SAN DI EGO CA 92126 SPRI NG VALLEY, CA 91977
0 SOUTH OF CORONADO AVENUE OV 858) 536 3100 (858) 688- 1473
I NSTALL NORTHBOUND RAMP NETERS AND  (858) 536-
HB4N
11-SD-5-20.3/21. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 57%
11-002714 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED $711,681  11/12/15 0
STPI - 005 - (631)E 7177 GPPORTUNITY ROAD $3.917 12/11/19 8%

--0

HB4N

State of California Department of Transportation

OVERCROSSING TO 0.5 M LE NORTH OF
TECOLOTE CREEK BRI DG
LANDSCAPE M TI GATI ON.

7726 N. FIRST STREET, #137

FRESNO, CA 93720
(559) 322- 2041

SAN DI EGO, CA 92111
(858) 467- 4084
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-25. 9/ 42. 7 IN SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON OF PAKANDAM MEHRDAD $2, 833,288 07/24/ 17 99%
11-2MB204 LOCATI ONS CALI FORNI A, | NC. $2,878,486 08/15/17
ACST- X073- (123) E 1463 BROADWAY $50,435 05/23/18 8%
0 APPLY METHACRYLATE TO DECKS, 1310 W 23RD STREET EL CAJON, CA 92021
TENPE A7 85282 (619) 316- 8109
HA21 (602) 437-1711
11- SD-5-29. 1/ 30. 5 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 065, 518 12/ 18/ 14 75%
LS e CAM SUTHCSCHESEAE 70 LA CONTA NEACOIS CRVE 2662 OWEL VALEY oo WIS as
LU62-11 1-(9F) REPLACE BRI DGE/ RECONSTRUCT RAVPS SAN MARGOS -~ CA 92078 DEL MAR CA 92014
--0) (760) 916- 9100 858) 720. 2112
HE11 (858) 720-
11- SD-5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENERO $5, 869, 471 03/ 23/ 18 16%
11- 2N0294 GENESEE AVENUE OVERCROSSI NG TO THE 638 W SOUTHERN AVE 2863 CARMEL VALLEY $38,000 04/09/18 1%
SAN DI EGOY ORANGE COUNTY LI NE. ROAD $38,000 10/21/18
REMOVE AND REPLACE ALL TRAFFIC ORANGE ~ CA 92865 DEL MAR CA 92014
(714) 974- 1190 '
(858) 688- 1376
11-SD-5-31.7/31. 7 IN SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836, 710 07/21/15 75%
11- 282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR. 7177 OPPORTUNI TY ROAD $783,322 08/04/15 91%
STPI - 005 - (630)E $1,834 04/12/19
ROAD UNDERCRGCSSI NG SAN DI EGO CA 92121 SAN DI EGO, CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR QUS FLATI RON- SKANSKA- STACY AND MCM LLAN, STEVE $242,660, 791 12/ 22/ 16 35%
11-2T72174 LOCATI ONS FROM LOMAS SANTA FE DR TO W TBECK A JO NT VENTURE (FSSW 2863 CARVEL VALLEY RD $108, 577, 737  01/13/17 45%
f:"\\g:‘g' :&62'(213)1 0.5 MLE SOUTH OF PALOVAR AIRPORT 1770 LA COSTA MEADO/S DR DEL MAR CA 92014 $3,508,010 10/15/21
(6) RD. SAN A CA 92078 (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY CCS
HB5 (951) 232- 3522
11- SD- 5- 38. 1/ 39. 3 WETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $97, 715,825 11/21/17 16%
11- 2E1504 H GHWAY | N SAN DI EGO COUNTY | N SOLANAW TBECK A JO NT VENTURE $24, 636,438 11/21/17
3089 MANCHESTER AVE $3, 418,456 02/11/22  2°%

BEACH AND ENCI NI TAS AT VAR QUS
LOCATI ONS
RETORE THE SAN ELI JO LAGOON,

1770 LA COSTA MEADOWS DR

SAN MARCCS, CA 92078
(951) 232- 3522

CARDI FF, CA 92007
(858) 220- 3986
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-39. 4/ 40. 9 I'N SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C. ALEKSANDAR $5, 330, 000 03/09/ 18 9%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE 3089 MANCHESTER $165,219  03/30/ 18 30
DRI VE TO SANTA FE DRI VE 1770 LA COSTA MEADOWS DRIVE  AVE.,BLD B $165,219  12/28/18
CMEC - CONSTRUCT CLASS 1 BI KE PATH,
SAN MARCOS CA 92078 (C'Qgg; Zgé (1:2822007
(760) 916- 9100
11-SD-8-.3/1.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — FARMER BRANDON $8, 478,751 11/02/ 17 16%
élivr}“‘lggg-(sm)E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $1;$Igg'g§g (1)%5 gg; % 21%
UNDERCROSSI NG TO 0.5 M LE WEST OF SAN DI EGO CA 82121 SUl TE 206 '
-0 HOTEL Cl RCLE DRI VE UNDE SAN DI EGO, CA 92105
HB1 SAFETY | MPROVEMENT WESTBOUND | -8 (858) 587- 3600 (858) 688- 1375
11- SD-8-5. 4/ 10. 6 IN SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COVPANY  AMTEY SHRI KANT $5, 389, 783 09/ 26/ 16 98%
11-237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $4, 868,040 10/ 13/ 16 90%
NHPI - 008- (321) E $269, 657 06/ 22/ 18
VEST OF FAI RMOUNT AVENUE SAN DI EGO CA 92111
-0 UNDERCROSSI NG TO FLETCHER PARK SAN DIEGO  CA 92121 858) 688- 1575
(858) 587- 3600 (858)
EXTEND FO COVMUNI CATI ONS; | NSTALL
HB4N
11- SD-8-9. 0/ 15. 3 IN SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEST, | NC. W LLI AVSON, JOHN $16, 189, 951 10/ 31/ 17 15%
ié "\1/?8(7)8;1_(323) c VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOAS DRI VE 1463 BROADWAY ﬁ' gg(l)' ggf; (1)25 (2)25 % 39%
OVERCROSSI NG I N SAN DI EGO TO  JOHNSON EL CAJON, CA 92021 ' '
-0 AVENUE UNDERCROSSI NG | N EL C SAN MARCOS -~ CA 92078 858) 688- 1580
(760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON
HA22
11- SD-8-15.3/21. 6 I'N SAN DI EGO COUNTY ON ROUTE 8 FROM GRANI TE CONSTRUCTI ON COVPANY  FI GUEROA, RENE $11, 898, 650 06/ 23/ 16 91%
I{Jﬁ;:ﬁ-lgggg-(mg)E JOHNSON AVENUE UNDERCROSSING TO 0.2 585 W BEACH STREET 1463 BROADWAY $11ég§§, ggg 825 %g; 12 97%
M LE VEST OF LAKE JENNI NGS PARK ROAD EL CAJON CA 92021 '
--() WATSONVI LLE CA 95076
UNDERCROSSI NG 260) 444- 1000 (858) 688- 1551
PAVEMENT REHABI LI TATI ON (760) 444-
HA22
11-SD-8-/18. 4 I'N SAN DI EGO COUNTY AT VARI OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI ND $10, 120, 000 12/ 22/ 17 16%
11- 419104 LOCATI ONS 651 ENTERPRI SE COURT $1, 226,290 01/18/18
ACST- X073- (125) E 2863 CARMEL VALLEY $229.946 05/24/19  12%

--0

OVERHEAD SI GN REPLACEMENT NORTH
LI VERMORE CA 94550

(925) 245- 1300

ROAD
DEL MAR, CA 92014
(858) 688-1384
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-. 4/ M20 IN SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC, PANN, ARASHDEEP $4, 652, 430 03/ 22/18 0%
11-2No154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. 817 SVWEETWATER ROAD 23 2‘21; %;; 12 0%
ROUTE 56. SUN VALLEY CA 91352 SPRI NG VALLEY CA 91977
RESTRI PE ALL DELI NEATI ON .
(818) 834- 8109 (858) 688- 1433
11- SD-15-5. 6/ 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTIES, | NC. HODZI C, SEI D $9, 693,078 12/15/15 77%
,]&'::-'IDE-Tég(l)Lll-(lzg) ADAMS AVE OVERCROSSI NG TO CAM NO DEL 9685 VI A EXCELENCI A, STE 200 4001 EL CAJON BLVD, $9,372, Zgg 8% 8;; ig 99%
0 RI O SOUTH UNDERCROSSI NG SAN DIECO CA 92126 SUI TE 206
o CONSTRUCT COMMUTER BI KE FACI LI TY
(858) 536- 3100 SQSBD'G:SO’MSS 92105
HA22 (858) 688-
11- SD- 15- 20. 0/ 54. 3 IN SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5, 801,822 03/ 06/ 18 28%
11-2N0164 NORTH OF ROUTE 56 TO RI VERS|I DE COUNTY 638 W SOUTHERN AVE 2863 CARMEL VALLEY RD iig' ggg 835 525 12 1%
LI NE. DEL MAR , CA 92014 ’
ORANGE CA 92865 ’
RESTRI PE ALL DELI NEATI ON .
(714) 974-1190 (858) 688- 1376
11-SD-52-3.9/6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON $971, 950 04/ 20/ 18 0%
11-292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE $0  04/20/18 0%
ACNH P052- (018) B 163/ 52 SEPARATI ON. $0
-0 STORMAATER M TI GATI ON - NMEDI AN SAN DIEGO  CA 92121
(858) 587- 3600
11- SD- 67- 4. 6/ 19 I'N SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COVPANY  NABI ZADEH, NMEHRDAD $4,366,464 12/12/16  100%
i\(l:;é??s’igg-(m?)s POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARMEL VALLEY RD $4, ;23' %% géjéi; 1; 93%
GARDENS OVERCROSSI NG TO SHADY QAKS DEL MAR CA 92014 :
--0) SAN DIEGO CA 92121
DRI VE. 858 587. 3600 (858) 688- 1518 OVER RUN
- I NSTALL CENTERLI NE CHANNELI ZERS, (858) 587-
11-SD-67-21.0/21. 6 IN SAN DI EGO COUNTY NEAR RAMONA FROMHAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $4, 273,166 02/ 24/ 16 49%
11- 414904 0.4 MLE SOUTH TO 0.3 MLE NORTH OF 6465 MARI NDUSTRY DRI VE $4,240,751 03/17/16 9
STP- PO67- (073) E 1463 BROADVAY $4,026 o06/01/18  100%

--0

HB4N

State of California Department of Transportation

HI GHLAND VALLEY ROAD/ DYE ROAD.

W DEN | NTERSECTI ON, ADD LANES AND SAN DI EGO  CA 92121

(858) 587- 3600

EL CAJON CA 92021
(858) 688- 1551
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75- 20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO HVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 415,000 11/16/17 20%
11- 262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $42,074 01/04/18 0%
ACNH- PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 SAN DI EGO, CA 92111 $42,074 04/ 15/ 19
-0 BRI DGE REHABI LI TATI ON - UPGRADE VISTA = CA 92081
) (760) 727- 9808 (858) 688- 3247 SUSPENDED
HA21
11- SD- 75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 063,581 09/01/15 83%
é%-PﬁLOEfM 5 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE 7177 OPPORTUNI TY ROAD $18, ;gg' 23% fﬁ; %‘715 ig 97%
5044- E E) : GLORI ETTA BAULEVARD JORDAN MN 55352 SAN DIEGO. CA 92111 '
PAI NT STEEL SURFACES AND BUI LD (952) 447- 6025 (858) 688- 1526
HA21
11- SD- 76- 7. 3/ 12 I N SAN DI EGO COUNTY | N AND NEAR ACCU CONSTRUCTI ON, | NC. I RION, JOSEPH $2,563,569 10/ 22/ 14 0%
11-080174 OCEANSI DE FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SUTE A 7177 OPPORTUNI TY ROAD $2,461,452 11/06/ 14 0%
HPLU- 6211- ( 127) VELROSE DRI VE TO OLI VE HI LL ROAD SAN DI EGO, CA 92111 $15,963 05/ 31/ 18
-0 PLANT ESTABLI SHVENT EA SANTA ANA CA 92705
(714) 641 4730 (619) 778- 8045 PLANT EST
HB32 SATI S
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC LEVI NE, GARY $83, 528,469 08/ 04/ 14 0%
é%ﬁisg%ﬁ (114)E ON RTE 15 FROM .3 MLE SO TO .3 M LE2000 AVES DRI VE 871 N. BROADWAY $80$g§g, ggg 82; (1)?; ig 0%
) ) N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM '
F 20-12 0-(1E) 4 MLE WO SO M S BURNSVI LLE, MN 55306 ESCONDI DO, CA 92025
0 ) (952) 435- 7106 (760) 639- 4430 PLANT EST
HAD1 CONSTRUCT 4 LANE H GHVWAY SATI S
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,443,817 11/17/17 15%
i\(l:;;gg(l)gg 031 E LOCATI ONS FROM GOVEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY RD 213, ;;g ﬁ; %fi; 1; 1%
()' -(031) LA JOLLA AMAGO CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VEES DEL MAR CA 92014 :
BRI DGE RAl L UPGRADES | RVINE CA 92606 (858) 688- 1518
HA21 (949) 252- 0441
11- SD- 76- 32. 6/ 33. 3 IN SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 219, 878 02/ 27/ 17 37%
11- 405704 0.3 MLE WEST OF TO 0.4 M LE EAST OF 324 EAST VALLEY PARKWAY $3,494,082  04/12/17
SSTG S076- ( 030) 871 N BROADVAY WAY $219. 732 09/06/19  ©6%

--0

HB1

State of California Department of Transportation

VALLEY CENTER ROAD.

CONSTRUCT ROUNDABOUT AND REALI GN ESCONDI DO, CA 92025

(760) 294- 0974

ESCONDI DO, CA 92025
(760) 639- 4430
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-78-13. 0/ 14. 1 IN SAN DI EGO COUNTY | N SAN MARCOS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5,525, 668 01/20/17  100%
i&‘:fégg‘;_ 118 E FROM 0.1 M LE EAST OF TW N QAKS 621 S ANDREASEN DRI VE, SU TE 871 N. BROADWAY $3;$513§g'gg;1 83; gg; 1; 70%
0 ( ) VALLEY ROAD OVERCROSSING TO 0.2 MLE ESOONDI DO CA 92028 ESCONDI DO, CA 92025 !
VEST OF WOODLAND PARKWAY 260) 489- 4328 (760) 639- 4430 OVER RUN
CONSTRUCT EASTBOUND AND WESTBOUND (760) 489-
HB4N
11- SD- 78- 37. 3/ 60. 3 I'N SAN DI EGO COUNTY I N AND NEAR SAN CALMEX ENG NEERI NG | NC $10, 534, 256 04/ 23/ 18 0%
11-2No224 DI EGO FROM FLORA VI STA DRIVE TO WEST 2764 S VI STA AVE $0 05/29/18 0%
HAVERFORD ROAD AND FROM 0.2 M LE EAST $0
OF MAGNOLI A AVE TO BLOOM NGTON CA 92316
RUBBERI ZED HOT M X ASPHALT OVERLAY, (909)546-1311
11- SD- 79-34. 2/ 36. 5 I N SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL JANKOWSKI , Tl MOTHY $1, 414,402 01/08/ 18 25%
i\(l:;;lgggg 042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY 2%21 é;g 8;5 2‘215 12 19%
()' -(042) AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON Cl RCLE VES ROAD '
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 D§;8N¢§0 (2:1«222014 SUSPENDED
HA21 (949) 252- 0441 (858) 720-
11- SD-79-/20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON' COVPANY $6, 154,569 04/ 23/ 18 0%
11-2No184 FROM ROUTE 8/ 79 SEPARATION TO EAST 5860 EL CAM O REAL $0 05/ 16/ 18 0%
ACST- 5079- (045) E JUNCTI ON ROUTE 79/ 78 NEAR JULI AN. $0
-0 BONDED VEARI NG COURSE OVERLAY CARLSBAD  CA 92008
(760) 444- 1032
11- SD-94-5. 8/ 9. 3 IN SAN DI EGO COUNTY I N SAN DI EGO AT  PETERSON- CHASE GENERAL W LLI AVSON, JOHN $2, 674,302 01/11/18 16%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $337,151  02/09/18 13%
ACNH P094- (065) E $231,186 11/13/18 0
0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON Ol RCLE VES EL CAJON, CA 92021 '
o OVERCROSSI NG (858) 688- 1580
UPGRADE BRI DGE RAI LS I RVINE  CA 92606
HA21 (949) 252- 0441
11- SD- 94- 59. 6/ 60. 2 IN SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AVSON, JOHN $4,201,238 09/07/ 16 63%
11- 295204 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $3, 935,754 09/28/ 16 92%
HSST- BGPO- ( 406) $97,468 03/ 05/ 19
--0) KUNEYAAY ROAD. CARLSBAD CA 92008 EL CAJON CA 92118
CURVE REALI GNMENT (858) 688- 1580

(760) 444- 1032
HB1
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-125-9.8/12. 4 I'N SAN DI EGO COUNTY I N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAVAN, MATTHEW $2, 886,830 08/07/17 25%
i\g\lﬁfﬁggg LEMON GROVE FROM PARADI SE VALLEY ROAD621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER ROAD $1, 114,551 08/29/17 39%
-(019) E $154,934 12/31/19
OVERCROSSI NG TO 0.3 M LE NORTH OF ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
-0 TROY STREET OVERCROSSI NG (858) 688- 1526
(760) 489- 4328
STORMMATER M Tl GATI ON - MEDI AN
11-SD-163-.5/3. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $3, 855,033 03/21/ 14 0%
(1:'{];'5688%‘11 626) E RTE 5 FROM 0.1 M LE SOUTH OF PARK B | NCORPORATED 7177 OPPORTUNI TY ROAD $3, 793, 7;8 82; (1)25 1; 0%
__()' -(626) OULEVARD OVERCROSSI NG TO 6TH AVENUE 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111
OC AND ON RTE 163 FROM FRESNO. CA 93720 (858) 688- 1511 PLANT EST
RESTORE AND ENHANCE THE HI STORI CAL ' SATI S
TEA4 (559) 322- 2041
11- SD-163- 2.5/ 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,009,621 01/17/18 0%
11- 415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRIVE, SUITE 817 SWEETWATER RD $0 02/09/18 0%
CSTG P163- (030) E DI EGO Rl VER BRI DGE SPRING VALLEY CA 91977 $0 06/ 26/ 19
-0 ENHANCE STRI PING, LI GHTI P ESCONDI DO CA 92029 ’
NG NG, UPGRADE (760) 489- 4328 (619) 602- 0333 SUSPENDED
HA23
11-SD-163-4.1/4.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 063,316 06/ 16/ 17 19%
11- 085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $6, 668,139  07/18/17 21%
$741,220 10/ 29/ 20
FRI ARS ROAD OVERCROSSI NG SAN MAROCE CA 92078 SPRI NG VALLEY, CA 91977
REVI SE | NTERCHANGE/ W DEN OC AND (760) 916- 9100 (858) 688- 1473
HE11
11- SD-163-8.4/9. 4 I'N SAN DI EGO COUNTY, I N SAN DI EGO HAZARD CONSTRUCTI ON COVMPANY — COVARRUBI AS, CARLCS $8, 788,865 01/28/15 99%
11-241514 FROM 0.4 MLE SOUTH TO 0.6 M LE 6465 MARI NDUSTRY DRI VE 871 N. BROADWAY $8,793,848 02/17/15 97%
NORTH OF CLAI REMONT MESA BLVD ESCONDI DO CA, 92025 $9, 417 05/24/18
SAN DI EGO CA 92121
OVERCROSSI NG 760) 410- 8119
(858) 587- 3600 (760)
RECONSTRUCT | NTERCHANGE
HA22
11- SD-805-. 3/ 4 I'N SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $3,010,629 01/16/18 9%
11-411204 LOCATI ONS. 6465 MARI NDUSTRY DRI VE $571,623 02/21/18 0
AC M X073- (128) E 1463 BOADVWAY $559,323 10/05/18  19%

--0

HA28

State of California Department of Transportation

CONSTRUCT NMAI NTENANCE VEHI CLE

SAN DI EGO CA 92121
(858) 587- 3600

EL CAJON, CA 92021
(858) 688- 1551



State of California Department of Transportation
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Statement of Ongoing Contractsasof 0520/18 05/ 30/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-805-.9/1.1 IN SD COUNTY I N SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1,877,090 06/11/14 0%
;—P Iz?égg{ 628) E UNDERPASS (LRT) TO BEYER BOULEVARD | NCORPORATED 7177 OPPORTUNI TY RD. $1, 7;31328 82; gg; 1; 0%
0 (628) OVERCROSSI NG & FROM 0.3 M LE NORTH OF 7726 N. FI RST STREET, #137 SAN DI EGO, CA 92111 '
o DEL SOL BOULEVARD UNDE (858) 467- 4084 PLANT EST
STORM WATER M Tl GATI ON SLOPE FRESNO,  CA 93720 SATI S
HA23 (559) 322- 2041
11- SD- 805- 2. 9/ 10 IN SAN DI EGO CO | N AND NEAR SD, CV ANDRV CONCRETE, | NC. $5, 249,726 03/ 22/ 18 0%

11-2No074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMVERCI AL ST $0 04/09/18 0%

UCTOO0.3 M S OF L ST UC AND ON RTE $0

805 FROM PALM AVE O ANAHEI M~ CA 92801

REPAI R AND REPLACE SLAB (714) 855-4201
11- SD-805-4. 4/ 5. 5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE RI VAS, MANUEL $1,175, 406 12/17/14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NOORPORATED 4001 EL CAJON BLVD, $880,776  01/09/15 0%

NAPLES STREET UNDERCRCSSI NG 7726 N. FIRST STREET, #137  STE 208 $98,988 10/20/20

LANDSCAPE M TI GATI ON

FRESNO. CA 93720 fggs?sggqlogg 92105 PLANT EST

HA25 (559) 322- 2041 SATI'S

11- SD-805-15. 7/ 17.5
11- 410804

I'N SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUERCA, RENE
VARI QUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY

$2,419,584 07/21/17 48%
$1,702,496 08/15/17
70%

ACI M 805- (637)E OVERCROSS| NG TO ROUTE 805/ 8 EL CAJON. CA 92021 $518,892 06/11/18
-0 SEPARATI ON. 553?8504322 92029 (858) 688- 1551
ROADSI DE SAFETY | MPROVEMVENT
11- SD- 805- 24. 7/ 27. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEID $849, 712 02/ 01/18 20%
11-2T3304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUTE A 4001 EL CAJON BLVD. iigg’ ggg 34215 iéj %2 19%

UNDERCROSSI NG TO 0.5 MLE NORTH OF
SANTA ANA CA 92705

(714) 641- 4730

STE 208
SAN DI EGO, CA 92108
(858) 688- 1429

M RA MESA BOULEVARD UN
I NSTALL | RRI GATI ON AND LANDSCAPI NG

11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/22/15 7%

11- 270414 CARROLL CANYON ROAD BRI DGE TO 0. 2 | NCORPORATED 7177 OPPORTUN TY ROAD $9;‘21, ?,ig 8;; éﬁj 13 o
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 ,
UNDERCRGSSI NG HWY  PLANTI (558) 467- 4084
HW PLANTI NG & LONG TERM PLANT FRESNO, CA 93720

HB32 (559) 322- 2041

Totals: Authorized Final Amt: $887, 505, 489 Completed to Date: $466, 422, 657 Work ThisMonth: $20, 630, 274




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1 MP-8-38.8/39.2 11- 263314
11-1MP-8-40.4/45.5 11- 418514
11-1MP-8-83.1/90 11- 418524
11-1MP-86-20.4/21.8 11- 2N0134
11-1 MP-86-24.7/65.2 11-2MD014
11-1WmP-111-1.2/8.3 11- 2N0104
11-SD-5-.3/72. 4 11- 419114
11-SD-5-3.9/9.2 11- 244004
11-SD-5-31.7/31. 7 11- 282304
11-SD-5-38.1/39.3 11- 2E1504
11- SD-5-39. 4/ 40.9 11- 273454
11-SD-5-.3/29.5 11- 2N0284
11-SD-5-.3/5.4 11- 410904
11-SD-5-.4/20.1 11- 421504
11-SD-5-20.3/21.4 11-002714
11-SD-5-25.9/42. 7 11- 2MB204
11-SD-5-29.1/30.5 11- 0223U4
11-SD-5-29.5/72. 4 11- 2N0294
11-SD-5-37.4/46.5 11-2T2174
11-SD-8-5.4/10.6 11- 237964
11-SD-8-9.0/15.3 11- 408704

11-SD-8-15.3/21.6 11- 413504
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11-SD-8-.3/1.7
11-SD-8-/18.4
11- SD- 15-. 4/ M20O
11-SD- 15-5.6/6

11- SD- 15- 20. 0/ 54.

11-SD-52-3.9/6.6
11-SD-67-4.6/ 19

11-SD-67-21. 0/ 21.
11- SD- 75- 20. 2/ 22.
11- SD- 75- 21. 0/ 21.
11-SD-76-12. 1/ 17.

11- SD- 76- 22. 2/ 40

11- SD- 76- 32. 6/ 33.

11-SD-76-7.3/12

11- SD- 78- 13. 0/ 14.
11- SD- 78-37. 3/ 60.
11- SD- 79- 34. 2/ 36.

11-SD-79-/20. 2
11-SD-94-5.8/9. 3

11- SD- 94- 59. 6/ 60.
11- SD-125-9. 8/ 12.

11-SD-163-.5/3. 2
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Statement of Ongoing Contracts - Index

Contract

11- 414804
11- 419104
11- 2N0154
11- 271904
11- 2N0164
11- 292804
11- 403204
11- 414904
11- 262204
11- 409304
11- 257154
11- 299104
11- 405704
11-080174
11- 421604
11- 2N0224
11- 414304
11- 2N0184
11- 414404
11- 295204
11- 292004
11- 265014
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

11-SD-163-2.5/ 4
11-SD-163-4.1/4.9
11-SD-163-8.4/9. 4
11-SD-805-.3/4
11-SD-805-.9/1.1
11- SD-805-2. 9/ 10
11- SD-805-4.4/5.5
11- SD-805-15. 7/ 17.5
11- SD-805-24.7/27.6
11- SD- 805- 26. 8/ 27. 3

11

Contract

11- 415304
11- 085784
11- 241514
11-411204
11- 292304
11- 2N0074
11- 272514
11- 410804
11- 273304
11-2T0414
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$135, 462, 561
$30, 116, 532
$112, 335, 297
$214, 069, 047
$395, 522, 053
$887, 505, 489

Work Comp
$75, 812, 102
$14, 524,719
$90, 980, 676
$45, 334, 311

$239, 770, 848
$466, 422, 657




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $1, 742, 969
$1, 742, 969

Work completed this Period:
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